
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

PCE Chestnut RV002  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #2
Progress  removal action activities
PCE Chestnut RV002
B7A4
Atlantic, IA 
Latitude: 41.4059050 Longitude: 95.0128540 

To: Susan Fisher, SUPR/ERNB

From: Susan Fisher, OSC 

Date: 2/1/2017 

Reporting Period: August 24, 2016 through January 30, 2017 

1. Introduction

1.1 Background

Site Number: B7A4 Contract Number:

D.O. Number: Action Memo Date: 9/30/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/5/2015 Start Date: 10/5/2015

Demob Date: Completion Date:

CERCLIS ID: IAN000703467 RCRIS ID:

ERNS No.: State Notification: IDNR

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Inactive Production Facility

1.1.2 Site Description

The PCE Chestnut Street site was identified during an investigation at the adjacent PCE Former Dry
Cleaners site during March 2015, when analytical data from indoor air and subslab vapor samples collected
within the downtown business district of Atlantic indicated elevated concentrations of
tetrachloroethylene(PCE) unrelated to the PCE Former Dry Cleaners site. The suspected sources of
contamination are former dry cleaning operations at 317 Chestnut Street, 320 Chestnut Street, and 500
Chestnut Street. 

The PCE Chestnut Street site encompasses the downtown business district of Atlantic, Iowa. Removal
activities conducted specific to PCE Chestnut Street RV002 were at 500 Chestnut Street, which is the
former Cass County Cleaners building. From approximately 1991 to 2012 the Cass County Cleaners, a
laundry and dry cleaning service, operated on the main level of the twostory building. As of April 2015, the
main level and the basement of the building were unoccupied; however, the second floor was occupied for
residential purposes.  

1.1.2.1 Location

Atlantic is a rural community in the northeastern portion of Cass County, Iowa, about 75 miles west of Des
Moines, Iowa.  

1.1.2.2 Description of Threat

Vapor intrusion sampling was conducted at 500 Chestnut Street in July 2015. Indoor air sampling results
determined that PCE and TCE were both present at concentrations above their EPA established removal
action levels (RAL). Specifically, PCE was detected in indoor air up to 500 micrograms per cubic meter

(µg/m3) and TCE was detected up to 49.2 µg/m3. For reference, the RALs established for PCE and TCE at

residential properties are 42 µg/m3 and 2.1 µg/m3, respectively. 

In addition, approximately 100 varioussized containers associated with the former Cass County Cleaners
had been abandoned inside the building. Those containers included:

Two 15gallon poly drums with “Builder C NP”, a liquid with pH of 14. This product was labeled
corrosive. It was also noted that solid crystals were forming on top of the container and were falling
to floor of building.
One half full 50pound bag of white solid powder labeled Tri Kovar Alkali (an ingredient is sodium
hydroxide) with a pH of 13.
A large dry cleaning machine containing 21 gallons of amber liquid in the east tank and 13 gallons of
clear liquid in the west tank. Both tanks are suspected to contain PCE.

Located in the basement:

Approximately 30 to 40 small containers, a portion of which appeared to have original labels. Some
of the containers were spot cleaners and others were dry cleaningrelated chemicals. One container
was labeled “Picrin”, whose main ingredient is TCE.
Other dry cleaning chemicals, detergents, etc., remain inside the building.

PCE, TCE and materials with a pH above 12.5 are listed hazardous substances as defined in 40 CFR
261.22.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Indoor air sample results, as described in Section 1.1.2 above, determined that PCE and TCE were present
in indoor air at concentrations well above EPA RALs and presented a threat to the occupants residing on
the second floor of the building.  Additionally, an inventory of the abandoned chemicals inside the 500
Chestnut Street building was conducted the week of September 8, 2015, and identified hazardous wastes,
including corrosives and other chemicals such as PCE and TCE.  Specific hazardous waste identified are
listed in Section 1.1.2 above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

In October 2015, the abandoned containers were segregated and labpacked according to the compatibility
and disposal requirements. In addition, a PCEcontaining solution that remained in a dry cleaning machine
inside the building was recovered and containerized for disposal. In all, 18 containers, ranged in size from 5
to 55 gallons, were shipped off site by Clean Harbors Environmental Services to their facility in Kimball,
Nebraska for proper disposal. The containers were removed from the site for proper disposal on November 5,
2015. 

An indoor air sample was collected from the basement of 500 Chestnut Street in February 2016. That

sample contained PCE at 20.77 µg/m3. A sample from the main level of the building was not collected at
that time because the dry cleaning machine remained in the building (on the main level) where it likely
emanates PCE vapors. 

2.1.1.1 Current Situation

During the week of September 5, 2016, EPA removed dry cleaningrelated equipment from the building for
proper disposal. Additionally, a portion of the carpet inside the building was also removed for disposal. A
sample of the carpet was collected and laboratory results determined it contained PCE at 184 milligrams
per kilogram (mg/kg). Following those activities, an indoor air sample was collected on September 13,

2016. Results determined that PCE was still present at 286 µg/m3, well above its RAL established for

residential properties, which is 42 µg/m3. Based on those results, samples of the building’s flooring,
wallboard, and ceiling tiles were collected to determine if removal of those items was warranted. Sample
results determined flooring in the vicinity of the former dry cleaning equipment was contaminated with PCE
(contained PCE up to 4,410 mg/kg) likely as a result of historical spills/operations. During the week of
October 10, 2016, the EPA removed the contaminated wood flooring for proper disposal. The PCE
contaminated materials removed in September and October 2016 was transported to Lone Mountain
disposal facility in Waynoka, Oklahoma, for proper disposal. Final disposal occurred on November 18, 2016,
and included 1.62 tons of material. Following those activities, the EPA collected an indoor air sample on

November 17, 2016, and laboratory results determined PCE was present at 5.3 µg/m3, well below its

residential removal action level of 42 µg/m3. These sample results indicate that EPA’s removal of PCE
contaminated materials from inside the 500 Chestnut Street building were effective in lowering the
concentration of PCE in indoor air to below levels of health concern.

2.1.2 Actions to Date

See the removal action activities described above in Section 2.1.1. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP search is ongoing. No PRP has been identified to date. 

2.2 Planning Section

2.2.1 Anticipated Activities

The collection of soil samples from below the 500 Chestnut Street building is planned for February 2017.
This sampling will be conducted to determine if historical operations has resulted in contamination of sub
surface soils. 

2.2.1.1 Planned Response Activities

See anticipated activities described above in Section 2.2.1 above.

2.2.1.2 Next Steps

A CERCLA Preliminary Assessment and Site Inspection (PA/SI) is planned to be completed for PCE
Chestnut Street site during 2017.

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Not applicable.  The Logistics Section is not activated due to the size of the removal action.

2.4 Finance Section

2.4.1 Narrative

The Emergency Removal Action pursuant to the OSC's delegated authority was approved on 9/17/2015. An
Action Memorandum Amendment requesting a 12month emergency exemption and removal project ceiling
increase was approved on September 30, 2016.   

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $53,982.00 $44,545.00 $9,437.00 17.48%

START $38,281.08 $24,000.00 $14,281.08 37.31%

Intramural Costs

Total Site Costs $92,263.08 $68,545.00 $23,718.08 25.71%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

A site Health and Safety Plan has been developed, approved, and signed by site personnel.

2.5.2 Liaison Officer

No information at this time.

2.5.3 Information Officer

No information at this time.

3. Participating Entities

3.1 Unified Command

Because of the nature of the site, a unified command structure has not been formalized.  Local and state
representatives are kept informed of activities and issues through routine communication.

3.2 Cooperating Agencies

City of Atlantic

Iowa Department of Natural Resources

4. Personnel On Site

EPA Employees

START contract personnel

ERRS contract personnel

5. Definition of Terms

CFR             Code of Federal Regulations
CERCLA      Comprehensive Environmental Response, Compensation, and Liability Act
EPA             Environmental Protection Agency
ERRS           Emergency and Rapid Response Services
IDNR            Iowa Department of Natural Resources
NPL              National Priorities List     
OSC             OnScene Coordinator
PCE             Tetrachloroethylene
PRP              Potential Responsible Party
RAL               Removal action level
START          Superfund Technical Assessment & Response Team
TCE              Trichloroethylene

ug/m3            micrograms per cubic meter
VOCs            volatile organic compounds

6. Additional sources of information

6.1 Internet location of additional information/report

PCE (Tetrachloroethylene):           
•       A manmade chemical that is widely used for dry cleaning clothes.
•       It evaporates easily into the air.
•       A colorless liquid with a mild, chloroformlike odor  has a sharp, sweet odor.

TCE (Trichloroethylene):
•       Used to remove grease from fabricated metal parts and in the production of some textiles.
•       PCE degrades to TCE under certain circumstances.
•       A colorless or blue liquid with a chloroformlike odor  has a sharp, sweet odor

For more information about these chemicals go to:
http://water.epa.gov/drink/contaminants/basicinformation

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: B7A4 Contract Number:

D.O. Number: Action Memo Date: 9/30/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/5/2015 Start Date: 10/5/2015

Demob Date: Completion Date:

CERCLIS ID: IAN000703467 RCRIS ID:

ERNS No.: State Notification: IDNR

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Inactive Production Facility

1.1.2 Site Description

The PCE Chestnut Street site was identified during an investigation at the adjacent PCE Former Dry
Cleaners site during March 2015, when analytical data from indoor air and subslab vapor samples collected
within the downtown business district of Atlantic indicated elevated concentrations of
tetrachloroethylene(PCE) unrelated to the PCE Former Dry Cleaners site. The suspected sources of
contamination are former dry cleaning operations at 317 Chestnut Street, 320 Chestnut Street, and 500
Chestnut Street. 

The PCE Chestnut Street site encompasses the downtown business district of Atlantic, Iowa. Removal
activities conducted specific to PCE Chestnut Street RV002 were at 500 Chestnut Street, which is the
former Cass County Cleaners building. From approximately 1991 to 2012 the Cass County Cleaners, a
laundry and dry cleaning service, operated on the main level of the twostory building. As of April 2015, the
main level and the basement of the building were unoccupied; however, the second floor was occupied for
residential purposes.  

1.1.2.1 Location

Atlantic is a rural community in the northeastern portion of Cass County, Iowa, about 75 miles west of Des
Moines, Iowa.  

1.1.2.2 Description of Threat

Vapor intrusion sampling was conducted at 500 Chestnut Street in July 2015. Indoor air sampling results
determined that PCE and TCE were both present at concentrations above their EPA established removal
action levels (RAL). Specifically, PCE was detected in indoor air up to 500 micrograms per cubic meter

(µg/m3) and TCE was detected up to 49.2 µg/m3. For reference, the RALs established for PCE and TCE at

residential properties are 42 µg/m3 and 2.1 µg/m3, respectively. 

In addition, approximately 100 varioussized containers associated with the former Cass County Cleaners
had been abandoned inside the building. Those containers included:

Two 15gallon poly drums with “Builder C NP”, a liquid with pH of 14. This product was labeled
corrosive. It was also noted that solid crystals were forming on top of the container and were falling
to floor of building.
One half full 50pound bag of white solid powder labeled Tri Kovar Alkali (an ingredient is sodium
hydroxide) with a pH of 13.
A large dry cleaning machine containing 21 gallons of amber liquid in the east tank and 13 gallons of
clear liquid in the west tank. Both tanks are suspected to contain PCE.

Located in the basement:

Approximately 30 to 40 small containers, a portion of which appeared to have original labels. Some
of the containers were spot cleaners and others were dry cleaningrelated chemicals. One container
was labeled “Picrin”, whose main ingredient is TCE.
Other dry cleaning chemicals, detergents, etc., remain inside the building.

PCE, TCE and materials with a pH above 12.5 are listed hazardous substances as defined in 40 CFR
261.22.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Indoor air sample results, as described in Section 1.1.2 above, determined that PCE and TCE were present
in indoor air at concentrations well above EPA RALs and presented a threat to the occupants residing on
the second floor of the building.  Additionally, an inventory of the abandoned chemicals inside the 500
Chestnut Street building was conducted the week of September 8, 2015, and identified hazardous wastes,
including corrosives and other chemicals such as PCE and TCE.  Specific hazardous waste identified are
listed in Section 1.1.2 above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

In October 2015, the abandoned containers were segregated and labpacked according to the compatibility
and disposal requirements. In addition, a PCEcontaining solution that remained in a dry cleaning machine
inside the building was recovered and containerized for disposal. In all, 18 containers, ranged in size from 5
to 55 gallons, were shipped off site by Clean Harbors Environmental Services to their facility in Kimball,
Nebraska for proper disposal. The containers were removed from the site for proper disposal on November 5,
2015. 

An indoor air sample was collected from the basement of 500 Chestnut Street in February 2016. That

sample contained PCE at 20.77 µg/m3. A sample from the main level of the building was not collected at
that time because the dry cleaning machine remained in the building (on the main level) where it likely
emanates PCE vapors. 

2.1.1.1 Current Situation

During the week of September 5, 2016, EPA removed dry cleaningrelated equipment from the building for
proper disposal. Additionally, a portion of the carpet inside the building was also removed for disposal. A
sample of the carpet was collected and laboratory results determined it contained PCE at 184 milligrams
per kilogram (mg/kg). Following those activities, an indoor air sample was collected on September 13,

2016. Results determined that PCE was still present at 286 µg/m3, well above its RAL established for

residential properties, which is 42 µg/m3. Based on those results, samples of the building’s flooring,
wallboard, and ceiling tiles were collected to determine if removal of those items was warranted. Sample
results determined flooring in the vicinity of the former dry cleaning equipment was contaminated with PCE
(contained PCE up to 4,410 mg/kg) likely as a result of historical spills/operations. During the week of
October 10, 2016, the EPA removed the contaminated wood flooring for proper disposal. The PCE
contaminated materials removed in September and October 2016 was transported to Lone Mountain
disposal facility in Waynoka, Oklahoma, for proper disposal. Final disposal occurred on November 18, 2016,
and included 1.62 tons of material. Following those activities, the EPA collected an indoor air sample on

November 17, 2016, and laboratory results determined PCE was present at 5.3 µg/m3, well below its

residential removal action level of 42 µg/m3. These sample results indicate that EPA’s removal of PCE
contaminated materials from inside the 500 Chestnut Street building were effective in lowering the
concentration of PCE in indoor air to below levels of health concern.

2.1.2 Actions to Date

See the removal action activities described above in Section 2.1.1. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP search is ongoing. No PRP has been identified to date. 

2.2 Planning Section

2.2.1 Anticipated Activities

The collection of soil samples from below the 500 Chestnut Street building is planned for February 2017.
This sampling will be conducted to determine if historical operations has resulted in contamination of sub
surface soils. 

2.2.1.1 Planned Response Activities

See anticipated activities described above in Section 2.2.1 above.

2.2.1.2 Next Steps

A CERCLA Preliminary Assessment and Site Inspection (PA/SI) is planned to be completed for PCE
Chestnut Street site during 2017.

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Not applicable.  The Logistics Section is not activated due to the size of the removal action.

2.4 Finance Section

2.4.1 Narrative

The Emergency Removal Action pursuant to the OSC's delegated authority was approved on 9/17/2015. An
Action Memorandum Amendment requesting a 12month emergency exemption and removal project ceiling
increase was approved on September 30, 2016.   

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $53,982.00 $44,545.00 $9,437.00 17.48%

START $38,281.08 $24,000.00 $14,281.08 37.31%

Intramural Costs

Total Site Costs $92,263.08 $68,545.00 $23,718.08 25.71%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

A site Health and Safety Plan has been developed, approved, and signed by site personnel.

2.5.2 Liaison Officer

No information at this time.

2.5.3 Information Officer

No information at this time.

3. Participating Entities

3.1 Unified Command

Because of the nature of the site, a unified command structure has not been formalized.  Local and state
representatives are kept informed of activities and issues through routine communication.

3.2 Cooperating Agencies

City of Atlantic

Iowa Department of Natural Resources

4. Personnel On Site

EPA Employees

START contract personnel

ERRS contract personnel

5. Definition of Terms

CFR             Code of Federal Regulations
CERCLA      Comprehensive Environmental Response, Compensation, and Liability Act
EPA             Environmental Protection Agency
ERRS           Emergency and Rapid Response Services
IDNR            Iowa Department of Natural Resources
NPL              National Priorities List     
OSC             OnScene Coordinator
PCE             Tetrachloroethylene
PRP              Potential Responsible Party
RAL               Removal action level
START          Superfund Technical Assessment & Response Team
TCE              Trichloroethylene

ug/m3            micrograms per cubic meter
VOCs            volatile organic compounds

6. Additional sources of information

6.1 Internet location of additional information/report

PCE (Tetrachloroethylene):           
•       A manmade chemical that is widely used for dry cleaning clothes.
•       It evaporates easily into the air.
•       A colorless liquid with a mild, chloroformlike odor  has a sharp, sweet odor.

TCE (Trichloroethylene):
•       Used to remove grease from fabricated metal parts and in the production of some textiles.
•       PCE degrades to TCE under certain circumstances.
•       A colorless or blue liquid with a chloroformlike odor  has a sharp, sweet odor

For more information about these chemicals go to:
http://water.epa.gov/drink/contaminants/basicinformation

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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Subject: POLREP #2
Progress  removal action activities
PCE Chestnut RV002
B7A4
Atlantic, IA 
Latitude: 41.4059050 Longitude: 95.0128540 

To: Susan Fisher, SUPR/ERNB

From: Susan Fisher, OSC 

Date: 2/1/2017 

Reporting Period: August 24, 2016 through January 30, 2017 

1. Introduction

1.1 Background

Site Number: B7A4 Contract Number:

D.O. Number: Action Memo Date: 9/30/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/5/2015 Start Date: 10/5/2015

Demob Date: Completion Date:

CERCLIS ID: IAN000703467 RCRIS ID:

ERNS No.: State Notification: IDNR

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Inactive Production Facility

1.1.2 Site Description

The PCE Chestnut Street site was identified during an investigation at the adjacent PCE Former Dry
Cleaners site during March 2015, when analytical data from indoor air and subslab vapor samples collected
within the downtown business district of Atlantic indicated elevated concentrations of
tetrachloroethylene(PCE) unrelated to the PCE Former Dry Cleaners site. The suspected sources of
contamination are former dry cleaning operations at 317 Chestnut Street, 320 Chestnut Street, and 500
Chestnut Street. 

The PCE Chestnut Street site encompasses the downtown business district of Atlantic, Iowa. Removal
activities conducted specific to PCE Chestnut Street RV002 were at 500 Chestnut Street, which is the
former Cass County Cleaners building. From approximately 1991 to 2012 the Cass County Cleaners, a
laundry and dry cleaning service, operated on the main level of the twostory building. As of April 2015, the
main level and the basement of the building were unoccupied; however, the second floor was occupied for
residential purposes.  

1.1.2.1 Location

Atlantic is a rural community in the northeastern portion of Cass County, Iowa, about 75 miles west of Des
Moines, Iowa.  

1.1.2.2 Description of Threat

Vapor intrusion sampling was conducted at 500 Chestnut Street in July 2015. Indoor air sampling results
determined that PCE and TCE were both present at concentrations above their EPA established removal
action levels (RAL). Specifically, PCE was detected in indoor air up to 500 micrograms per cubic meter

(µg/m3) and TCE was detected up to 49.2 µg/m3. For reference, the RALs established for PCE and TCE at

residential properties are 42 µg/m3 and 2.1 µg/m3, respectively. 

In addition, approximately 100 varioussized containers associated with the former Cass County Cleaners
had been abandoned inside the building. Those containers included:

Two 15gallon poly drums with “Builder C NP”, a liquid with pH of 14. This product was labeled
corrosive. It was also noted that solid crystals were forming on top of the container and were falling
to floor of building.
One half full 50pound bag of white solid powder labeled Tri Kovar Alkali (an ingredient is sodium
hydroxide) with a pH of 13.
A large dry cleaning machine containing 21 gallons of amber liquid in the east tank and 13 gallons of
clear liquid in the west tank. Both tanks are suspected to contain PCE.

Located in the basement:

Approximately 30 to 40 small containers, a portion of which appeared to have original labels. Some
of the containers were spot cleaners and others were dry cleaningrelated chemicals. One container
was labeled “Picrin”, whose main ingredient is TCE.
Other dry cleaning chemicals, detergents, etc., remain inside the building.

PCE, TCE and materials with a pH above 12.5 are listed hazardous substances as defined in 40 CFR
261.22.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Indoor air sample results, as described in Section 1.1.2 above, determined that PCE and TCE were present
in indoor air at concentrations well above EPA RALs and presented a threat to the occupants residing on
the second floor of the building.  Additionally, an inventory of the abandoned chemicals inside the 500
Chestnut Street building was conducted the week of September 8, 2015, and identified hazardous wastes,
including corrosives and other chemicals such as PCE and TCE.  Specific hazardous waste identified are
listed in Section 1.1.2 above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

In October 2015, the abandoned containers were segregated and labpacked according to the compatibility
and disposal requirements. In addition, a PCEcontaining solution that remained in a dry cleaning machine
inside the building was recovered and containerized for disposal. In all, 18 containers, ranged in size from 5
to 55 gallons, were shipped off site by Clean Harbors Environmental Services to their facility in Kimball,
Nebraska for proper disposal. The containers were removed from the site for proper disposal on November 5,
2015. 

An indoor air sample was collected from the basement of 500 Chestnut Street in February 2016. That

sample contained PCE at 20.77 µg/m3. A sample from the main level of the building was not collected at
that time because the dry cleaning machine remained in the building (on the main level) where it likely
emanates PCE vapors. 

2.1.1.1 Current Situation

During the week of September 5, 2016, EPA removed dry cleaningrelated equipment from the building for
proper disposal. Additionally, a portion of the carpet inside the building was also removed for disposal. A
sample of the carpet was collected and laboratory results determined it contained PCE at 184 milligrams
per kilogram (mg/kg). Following those activities, an indoor air sample was collected on September 13,

2016. Results determined that PCE was still present at 286 µg/m3, well above its RAL established for

residential properties, which is 42 µg/m3. Based on those results, samples of the building’s flooring,
wallboard, and ceiling tiles were collected to determine if removal of those items was warranted. Sample
results determined flooring in the vicinity of the former dry cleaning equipment was contaminated with PCE
(contained PCE up to 4,410 mg/kg) likely as a result of historical spills/operations. During the week of
October 10, 2016, the EPA removed the contaminated wood flooring for proper disposal. The PCE
contaminated materials removed in September and October 2016 was transported to Lone Mountain
disposal facility in Waynoka, Oklahoma, for proper disposal. Final disposal occurred on November 18, 2016,
and included 1.62 tons of material. Following those activities, the EPA collected an indoor air sample on

November 17, 2016, and laboratory results determined PCE was present at 5.3 µg/m3, well below its

residential removal action level of 42 µg/m3. These sample results indicate that EPA’s removal of PCE
contaminated materials from inside the 500 Chestnut Street building were effective in lowering the
concentration of PCE in indoor air to below levels of health concern.

2.1.2 Actions to Date

See the removal action activities described above in Section 2.1.1. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP search is ongoing. No PRP has been identified to date. 

2.2 Planning Section

2.2.1 Anticipated Activities

The collection of soil samples from below the 500 Chestnut Street building is planned for February 2017.
This sampling will be conducted to determine if historical operations has resulted in contamination of sub
surface soils. 

2.2.1.1 Planned Response Activities

See anticipated activities described above in Section 2.2.1 above.

2.2.1.2 Next Steps

A CERCLA Preliminary Assessment and Site Inspection (PA/SI) is planned to be completed for PCE
Chestnut Street site during 2017.

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Not applicable.  The Logistics Section is not activated due to the size of the removal action.

2.4 Finance Section

2.4.1 Narrative

The Emergency Removal Action pursuant to the OSC's delegated authority was approved on 9/17/2015. An
Action Memorandum Amendment requesting a 12month emergency exemption and removal project ceiling
increase was approved on September 30, 2016.   

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $53,982.00 $44,545.00 $9,437.00 17.48%

START $38,281.08 $24,000.00 $14,281.08 37.31%

Intramural Costs

Total Site Costs $92,263.08 $68,545.00 $23,718.08 25.71%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

A site Health and Safety Plan has been developed, approved, and signed by site personnel.

2.5.2 Liaison Officer

No information at this time.

2.5.3 Information Officer

No information at this time.

3. Participating Entities

3.1 Unified Command

Because of the nature of the site, a unified command structure has not been formalized.  Local and state
representatives are kept informed of activities and issues through routine communication.

3.2 Cooperating Agencies

City of Atlantic

Iowa Department of Natural Resources

4. Personnel On Site

EPA Employees

START contract personnel

ERRS contract personnel

5. Definition of Terms

CFR             Code of Federal Regulations
CERCLA      Comprehensive Environmental Response, Compensation, and Liability Act
EPA             Environmental Protection Agency
ERRS           Emergency and Rapid Response Services
IDNR            Iowa Department of Natural Resources
NPL              National Priorities List     
OSC             OnScene Coordinator
PCE             Tetrachloroethylene
PRP              Potential Responsible Party
RAL               Removal action level
START          Superfund Technical Assessment & Response Team
TCE              Trichloroethylene

ug/m3            micrograms per cubic meter
VOCs            volatile organic compounds

6. Additional sources of information

6.1 Internet location of additional information/report

PCE (Tetrachloroethylene):           
•       A manmade chemical that is widely used for dry cleaning clothes.
•       It evaporates easily into the air.
•       A colorless liquid with a mild, chloroformlike odor  has a sharp, sweet odor.

TCE (Trichloroethylene):
•       Used to remove grease from fabricated metal parts and in the production of some textiles.
•       PCE degrades to TCE under certain circumstances.
•       A colorless or blue liquid with a chloroformlike odor  has a sharp, sweet odor

For more information about these chemicals go to:
http://water.epa.gov/drink/contaminants/basicinformation

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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Region VII

Subject: POLREP #2
Progress  removal action activities
PCE Chestnut RV002
B7A4
Atlantic, IA 
Latitude: 41.4059050 Longitude: 95.0128540 

To: Susan Fisher, SUPR/ERNB

From: Susan Fisher, OSC 

Date: 2/1/2017 

Reporting Period: August 24, 2016 through January 30, 2017 

1. Introduction

1.1 Background

Site Number: B7A4 Contract Number:

D.O. Number: Action Memo Date: 9/30/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/5/2015 Start Date: 10/5/2015

Demob Date: Completion Date:

CERCLIS ID: IAN000703467 RCRIS ID:

ERNS No.: State Notification: IDNR

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Inactive Production Facility

1.1.2 Site Description

The PCE Chestnut Street site was identified during an investigation at the adjacent PCE Former Dry
Cleaners site during March 2015, when analytical data from indoor air and subslab vapor samples collected
within the downtown business district of Atlantic indicated elevated concentrations of
tetrachloroethylene(PCE) unrelated to the PCE Former Dry Cleaners site. The suspected sources of
contamination are former dry cleaning operations at 317 Chestnut Street, 320 Chestnut Street, and 500
Chestnut Street. 

The PCE Chestnut Street site encompasses the downtown business district of Atlantic, Iowa. Removal
activities conducted specific to PCE Chestnut Street RV002 were at 500 Chestnut Street, which is the
former Cass County Cleaners building. From approximately 1991 to 2012 the Cass County Cleaners, a
laundry and dry cleaning service, operated on the main level of the twostory building. As of April 2015, the
main level and the basement of the building were unoccupied; however, the second floor was occupied for
residential purposes.  

1.1.2.1 Location

Atlantic is a rural community in the northeastern portion of Cass County, Iowa, about 75 miles west of Des
Moines, Iowa.  

1.1.2.2 Description of Threat

Vapor intrusion sampling was conducted at 500 Chestnut Street in July 2015. Indoor air sampling results
determined that PCE and TCE were both present at concentrations above their EPA established removal
action levels (RAL). Specifically, PCE was detected in indoor air up to 500 micrograms per cubic meter

(µg/m3) and TCE was detected up to 49.2 µg/m3. For reference, the RALs established for PCE and TCE at

residential properties are 42 µg/m3 and 2.1 µg/m3, respectively. 

In addition, approximately 100 varioussized containers associated with the former Cass County Cleaners
had been abandoned inside the building. Those containers included:

Two 15gallon poly drums with “Builder C NP”, a liquid with pH of 14. This product was labeled
corrosive. It was also noted that solid crystals were forming on top of the container and were falling
to floor of building.
One half full 50pound bag of white solid powder labeled Tri Kovar Alkali (an ingredient is sodium
hydroxide) with a pH of 13.
A large dry cleaning machine containing 21 gallons of amber liquid in the east tank and 13 gallons of
clear liquid in the west tank. Both tanks are suspected to contain PCE.

Located in the basement:

Approximately 30 to 40 small containers, a portion of which appeared to have original labels. Some
of the containers were spot cleaners and others were dry cleaningrelated chemicals. One container
was labeled “Picrin”, whose main ingredient is TCE.
Other dry cleaning chemicals, detergents, etc., remain inside the building.

PCE, TCE and materials with a pH above 12.5 are listed hazardous substances as defined in 40 CFR
261.22.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Indoor air sample results, as described in Section 1.1.2 above, determined that PCE and TCE were present
in indoor air at concentrations well above EPA RALs and presented a threat to the occupants residing on
the second floor of the building.  Additionally, an inventory of the abandoned chemicals inside the 500
Chestnut Street building was conducted the week of September 8, 2015, and identified hazardous wastes,
including corrosives and other chemicals such as PCE and TCE.  Specific hazardous waste identified are
listed in Section 1.1.2 above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

In October 2015, the abandoned containers were segregated and labpacked according to the compatibility
and disposal requirements. In addition, a PCEcontaining solution that remained in a dry cleaning machine
inside the building was recovered and containerized for disposal. In all, 18 containers, ranged in size from 5
to 55 gallons, were shipped off site by Clean Harbors Environmental Services to their facility in Kimball,
Nebraska for proper disposal. The containers were removed from the site for proper disposal on November 5,
2015. 

An indoor air sample was collected from the basement of 500 Chestnut Street in February 2016. That

sample contained PCE at 20.77 µg/m3. A sample from the main level of the building was not collected at
that time because the dry cleaning machine remained in the building (on the main level) where it likely
emanates PCE vapors. 

2.1.1.1 Current Situation

During the week of September 5, 2016, EPA removed dry cleaningrelated equipment from the building for
proper disposal. Additionally, a portion of the carpet inside the building was also removed for disposal. A
sample of the carpet was collected and laboratory results determined it contained PCE at 184 milligrams
per kilogram (mg/kg). Following those activities, an indoor air sample was collected on September 13,

2016. Results determined that PCE was still present at 286 µg/m3, well above its RAL established for

residential properties, which is 42 µg/m3. Based on those results, samples of the building’s flooring,
wallboard, and ceiling tiles were collected to determine if removal of those items was warranted. Sample
results determined flooring in the vicinity of the former dry cleaning equipment was contaminated with PCE
(contained PCE up to 4,410 mg/kg) likely as a result of historical spills/operations. During the week of
October 10, 2016, the EPA removed the contaminated wood flooring for proper disposal. The PCE
contaminated materials removed in September and October 2016 was transported to Lone Mountain
disposal facility in Waynoka, Oklahoma, for proper disposal. Final disposal occurred on November 18, 2016,
and included 1.62 tons of material. Following those activities, the EPA collected an indoor air sample on

November 17, 2016, and laboratory results determined PCE was present at 5.3 µg/m3, well below its

residential removal action level of 42 µg/m3. These sample results indicate that EPA’s removal of PCE
contaminated materials from inside the 500 Chestnut Street building were effective in lowering the
concentration of PCE in indoor air to below levels of health concern.

2.1.2 Actions to Date

See the removal action activities described above in Section 2.1.1. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP search is ongoing. No PRP has been identified to date. 

2.2 Planning Section

2.2.1 Anticipated Activities

The collection of soil samples from below the 500 Chestnut Street building is planned for February 2017.
This sampling will be conducted to determine if historical operations has resulted in contamination of sub
surface soils. 

2.2.1.1 Planned Response Activities

See anticipated activities described above in Section 2.2.1 above.

2.2.1.2 Next Steps

A CERCLA Preliminary Assessment and Site Inspection (PA/SI) is planned to be completed for PCE
Chestnut Street site during 2017.

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Not applicable.  The Logistics Section is not activated due to the size of the removal action.

2.4 Finance Section

2.4.1 Narrative

The Emergency Removal Action pursuant to the OSC's delegated authority was approved on 9/17/2015. An
Action Memorandum Amendment requesting a 12month emergency exemption and removal project ceiling
increase was approved on September 30, 2016.   

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $53,982.00 $44,545.00 $9,437.00 17.48%

START $38,281.08 $24,000.00 $14,281.08 37.31%

Intramural Costs

Total Site Costs $92,263.08 $68,545.00 $23,718.08 25.71%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

A site Health and Safety Plan has been developed, approved, and signed by site personnel.

2.5.2 Liaison Officer

No information at this time.

2.5.3 Information Officer

No information at this time.

3. Participating Entities

3.1 Unified Command

Because of the nature of the site, a unified command structure has not been formalized.  Local and state
representatives are kept informed of activities and issues through routine communication.

3.2 Cooperating Agencies

City of Atlantic

Iowa Department of Natural Resources

4. Personnel On Site

EPA Employees

START contract personnel

ERRS contract personnel

5. Definition of Terms

CFR             Code of Federal Regulations
CERCLA      Comprehensive Environmental Response, Compensation, and Liability Act
EPA             Environmental Protection Agency
ERRS           Emergency and Rapid Response Services
IDNR            Iowa Department of Natural Resources
NPL              National Priorities List     
OSC             OnScene Coordinator
PCE             Tetrachloroethylene
PRP              Potential Responsible Party
RAL               Removal action level
START          Superfund Technical Assessment & Response Team
TCE              Trichloroethylene

ug/m3            micrograms per cubic meter
VOCs            volatile organic compounds

6. Additional sources of information

6.1 Internet location of additional information/report

PCE (Tetrachloroethylene):           
•       A manmade chemical that is widely used for dry cleaning clothes.
•       It evaporates easily into the air.
•       A colorless liquid with a mild, chloroformlike odor  has a sharp, sweet odor.

TCE (Trichloroethylene):
•       Used to remove grease from fabricated metal parts and in the production of some textiles.
•       PCE degrades to TCE under certain circumstances.
•       A colorless or blue liquid with a chloroformlike odor  has a sharp, sweet odor

For more information about these chemicals go to:
http://water.epa.gov/drink/contaminants/basicinformation

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.

http://water.epa.gov/drink/contaminants/basicinformation
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